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Rural Health Care Pilot Program Quarterly Data Report 
WC Docket No. 02-60 

Rural Nebraska Healthcare Network 
January – March, 20121. 

 
1. Project Contact and Coordination Information 
 a. Identify the project leader(s) and respective business affiliations. 
 

Todd Sorensen, President, Rural Nebraska Healthcare Network 
CEO, Regional West Medical Center 

 
 b. Provide a complete address for postal delivery and the telephone, fax, and e-mail 
  address for the responsible administrative official. 
 

Boni Carrell  
Executive Director 
Rural Nebraska Healthcare Network 
4021 Avenue B 
Scottsbluff, NE  69361 
(308) 630-1703 
carrelb@rwmc.net 

 
 c. Identify the organization that is legally and financially responsible for the  
  conduct of activities supported by the award. 
 

Rural Nebraska Healthcare Network (RNHN) 
4021 Avenue B 
Scottsbluff, NE  69361 

 
 d. Explain how project is being coordinated throughout the state or region. 
 

The RNHN is a non-profit membership organization of nine non-profit hospitals in 
the Panhandle of Nebraska. A board of Directors of the Chief Executive Officer for 
each member hospital governs the RNHN. The RNHN is coordinated by an Executive 
Director with the President of the RNHN presiding at all meetings and supervising 
the affairs of the RNHN with the support of a Vice President and Secretary/Treasurer.  
The RHCPP is a standing agenda item at the monthly RNHN Board meeting.  The 
Project Coordinator (RNHN President) and Associate Project Coordinator (RNHN 
Executive Director) provide updates and discuss the progress of the project with the 
Board.   
 
The project is being coordinated through the office of Boni Carrell, Executive 
Director of the RNHN. Beginning in early December 2007, and with the assistance of 
Fiberutilities Group, the office has fielded multiple contacts from telecom providers 
and consultants regarding the project. RNHN has also visited with a number of third 
parties who may be interested in funding the network.  Moreover, in March 2008, 
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Todd Sorensen, President of the RNHN, advised the Nebraska Public Service 
Commission of the project. In December of 2008, the RNHN met with Nebraska Lt. 
Governor Rick Sheehy, Chair of the Nebraska Information Technology Commission 
(NITC) to discuss the project.  
 
Representatives of the Rural Nebraska Healthcare Network have met with 
representatives of the Nebraska Statewide Telehealth Network and Network Nebraska 
to discuss the RHCPP project.  
 
On November 3, 2009, Todd Sorensen and Fiberutilities Group representatives met 
with Nebraska Lt. Governor Rick Sheehy, Chair of the Nebraska Information 
Technology Commission, and Brenda Decker, Nebraska Chief Information Officer, to 
update them on the RNHN project.  In addition, Randy Lowe, counsel to RNHN, and 
Todd Sorensen spoke with the Nebraska Public Service Commission staff and 
Commissioners Boyle and Vapp about the RNHN project.  
 
On April 20, 2010 Harold Krueger, RNHN Vice President met with Nebraska 
Governor Dave Heineman to update him on the progress of our project.  
 
In January, RNHN met with representatives of Alegent Health Systems and the 
Nebraska State Tele-Health Network (NSTN) to discuss the expansion of the RNHN 
network to approximately 40 additional facilities in the eastern part of the State 
utilizing remaining funds from the RNHN RHCPP program.  Subsequently, a new 
RNHN RFP was issued (RFP #05: Eastern Expansion) for long term pre-paid circuits 
to connect these facilities.  We anticipate responses to the RFP in April. 
 

 
2. Identify all health care facilities included in the network. 
 

a. Provide address (including county), zip code, Rural Urban Commuting Area 
(RUCA) code (including primary and secondary), six-digit census tract, and 
phone number for each health care facility participating in the network.  

b. For each participating institution, indicate whether it is:  

i. Public or non-public;  

ii. Not-for-profit or for-profit;  

  iii.    An eligible health care provider or ineligible health care 
provider with an explanation of why the health care facility is eligible 
under section 254 of the 1996 Act and the Commission’s rules or a 
description of the type of ineligible health care provider entity. 

 
In the following table we have indicated, by strikethrough, the removal of Ash 
Hollow Rural Health Clinic from the project due to closure because of lack of health 
care professionals.  This is an indication of the tenuousness of rural healthcare and 
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further supports the need for broadband fiber infrastructure to support telemedicine, 
telehealth, and health information exchange.  

 
Three additional sites are identified within the campus of Regional West Medical 
Center. Regional West Medical Center, 3700 Ave D, Scottsbluff, NE 69361 was 
added because Regional West recently moved its data center to this building on the 
hospital campus which also houses the Regional West Medical Center School of 
Radiologic Technology and  the Community Health Department  that provides direct 
services to clients.  Regional West Physicians Clinic, 3911 Ave B, Scottsbluff, NE 
69361 and Regional West Physicians Clinic, 3011 Ave B, Scottsbluff, NE 69361 
were added because they were acquired as a result of physician integration at 
Regional West Health Services for the purpose of facilitating the ability of physicians 
and the hospital working together for the benefit of the patients in the region.   
 
The Dorwart Cancer Care Center in Sidney Nebraska has been added to the project. 
Dorwart is a department of Regional West Medical Center and was inadvertently 
excluded from the original FCC Form 465 submission of RNHN.  
 
There is an additional location for Chadron Community Hospital. A new hospital 
building is being constructed at 825 Centennial Drive, Chadron, NE  69337. The 
current hospital location at 821 Morehead Street, Chadron, NE  69337has become 
Western Community Health Resources (WCHR) offices and client clinics. Transition 
of the existing WCHR Chadron locations into the existing building is complete.. The 
free medical clinic for Chadron State College students moved to the new Chadron 
Community Hospital Location when construction was complete. The hospital 
provides these services through a contract with Chadron State College.   
 
The Box Butte Hospital System has approved a name change to their respective 
facilities as follows: 

04 -Sandhills Family Center – Greater Nebraska Medical & Surgical Services 
(GNMSS) 
02 -Hemingford Clinic – GNMSS Hemingford Clinic 
03 -Cow Country Clinic – GNMSS Hyannis Clinic 

 
These are naming changes only, and included in this update merely for reference 
purposes.  Facility ownership, eligibility, status and participation have not changed.  
For the purposes of completing this project and appropriate USAC filings, we will 
continue to use the previous naming system to prevent confusion. 

 
There are no changes made to participating anchor institutions for the January 
through March 2012 reporting period. RNHN has completed the site substitution 
process for Western Community Health Resources Native American Center which 
has been replaced with the Scottsbluff Surgical Center.   
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Rural Nebraska Healthcare Network Member Hospitals and Affiliated Clinics, FCC Rural Health 
Care Pilot Program Phone 
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Eligible Health Care 
Facility Section 254 

1996 Act  

Box Butte General Hospital, 2101 Box Butte Ave, Alliance, NE 69301 (308) 762-6660 9512 7 7.0 Box Butte County X NE Licensed Hospital 

Hemingford Clinic, 812 Laramie Ave., Hemingford, NE, 69348   9511 10 10.3 Box Butte Provider Based RHC X CMS Certified RHC 

Cow Country Health Clinic,111 Main St, Hyannis, NE 69350   9563 10 10.0 Grant Provider Based RHC X CMS Certified RHC 

Sandhills Family Center, 2107 Box Butte Ave., Alliance, NE 69301   9512 7 7.0 Box Butte Provider Based RHC X Rural Health Clinic 

Chadron Community Hospital, 825 Centennial Drive, Chadron, NE 69337 (308) 432-5586 9507 7 7.0 Dawes Private X NE Licensed Hospital 

Chadron Community Hospital, 821 Morehead Street, Chadron, NE 69337 (308) 432-5586 9507 7 7.0 Dawes Private X NE Licensed Hospital 

Legend Buttes Health Services, 11 Paddock Street, Crawford, NE 69339   9506 10 10.0 Dawes Provider Based RHC X CMS Certified RHC 

Hay Springs Medical Clinic, 232 N Main St Hay Springs, NE 69347   9517 10 7.0 Sheridan Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, 821 Morehead Street, Chadron, NE 69337    9507 7 7.0 Dawes Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, 619 Box Butte Ave. Alliance, NE 69301   9513 7 10.6 Box Butte Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, 11 Paddock Street, Crawford, NE 69339   9506 10 10.0 Dawes Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, 206 Loofborrow Street, Rushville, NE 69360   9517 10 7.0 Sheridan Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, 106 North Main, Gordon, NE 60343   9516 10 7.0 Sheridan Provider Based RHC X Title X Federal recipient 

Western Community Health Resources, Native American Ctr. 502 W. 2nd, Chadron, NE 69337   9507 7 10.6 Dawes Provider Based RHC X Title X Federal recipient 

Prairie Pines Clinic, 900 West 7th St., Chadron, NE 69337   9507 7 10.0 Dawes Provider Based RHC X Title X Federal recipient 

Family Planning Clinic, 821 Morehead Street, Chadron, NE 69337   9507 7 10.0 Dawes Provider Based RHC X Title X Federal recipient 

Garden County Hospital, 1100 West 2nd, Oshkosh NE 69154  (308) 772-3283 9521 10 7.0 Garden County X NE Licensed Hospital 

Garden County Rural Health Clinic,1100 West 2nd, Oshkosh, NE 69154   9521 10 7.0 Garden Rural Health Clinic X CMS Certified RHC 

Ash Hollow RHC Llewellyn     10 7.0 Garden Rural Health Clinic X CMS Certified RHC 

Gordon Memorial Hospital, 300 E 8th Street, Gordon, NE 69343 (308) 282-0401 9516 10 10.0 Sheridan District X NE Licensed Hospital 

Gordon Clinic, 807 North Ash St., Gordon, NE 69343   9516 10 10.0 Sheridan Rural Health Clinic X CMS Certified RHC 

Rushville Clinic, 308 West 3rd St., Rushville, NE 69360   9517 10 10.0 Sheridan Rural Health Clinic X CMS Certified RHC 

Kimball Health Services, 505 S. Burg St., Kimball, NE 69154 (308) 235-1952 9545 7 7.0 Kimball County X NE Licensed Hospital 

Kimball Health Services Clinic, 505 S. Burg St., Kimball, NE 69154   9545 7 7.0 Kimball Provider Based RHC X CMS Certified RHC 

Memorial Health Center, 645 Osage St., Sidney, NE 69162  (308) 254-5825 9550 7 7.0 Cheyenne Private X NE Licensed Hospital 

Sidney Medical Associates, 1625 Dorwart Dr., Sidney, NE, 69162   9550 7 7.0 Cheyenne Rural Health Clinic X CMS Certified RHC 

Memorial Health Center Surgical Care and Outpatient Clinic, 645 Osage St., Sidney, NE 69162    9550 7 7.0 Cheyenne Private X Department of Hospital 

Chappell Medical Clinic, 562 Vincent Ave., Chappell, NE 69129   9554 10 10.0 Cheyenne Rural Health Clinic X CMS Certified RHC 

Morrill County Community Hospital, 1313 S Street, Bridgeport, NE 69336 (308) 262-1616 9525 10 10.5 Morrill County X NE Licensed Hospital 

Morrill County Hospital Clinic, 1320 S St., Bridgeport, NE  69336   9525 10 10.0 Morrill Provider Based RHC X CMS Certified RHC 

Chimney Rock Medical Center, 320 Main St., Bayard, NE  69334   9525 10 10.0 Morrill Provider Based RHC X CMS Certified RHC 

Morrill County Family Resource Center, 1320 S St., Bridgeport, NE  69336   9525 10 10.0 Morrill Migrant Health X Satellite of FQHC 

Perkins County Health Services, PO Box 26 Grant, NE 69140 (308) 352-7200 9593 10 10.0 Perkins District X NE Licensed Hospital 

Grant Medical Clinic, 912 Central Avenue, Grant, NE  69140    9593 10 10.0 Perkins Rural Health Clinic X CMS Certified RHC 

Regional West Medical Center, 4021 Ave B, Scottsbluff, NE 69361 (308) 630-1703 9534 4 4.0 Scotts Bluff Private X NE Licensed Hospital 

Regional West Medical Center, 3700 Ave D, Scottsbluff, NE 69361  9534 4 4.0 Scotts Bluff Private X NE Licensed Hospital 

Regional West Physicians Clinic, 2 West 42nd Street, Scottsbluff, NE 69361   9534 4 4.0 Scotts Bluff Private X IRS 501c3 

Regional West Physicians Clinic, 1456 Center Ave., Mitchell, NE 69357   9530 5 5.0 Scotts Bluff Rural Health Clinic X CMS Certified RHC 

Regional West Physicians Clinic, 302 Center Ave., Morrill, NE, 69358   9531 10 10.2 Scotts Bluff Rural Health Clinic X CMS Certified RHC 

Regional West Physicians Clinic 1275 Sage Street, Gering, NE, 69341   9538 4 4.0 Scotts Bluff Private X IRS 501c3 

Regional West Physicians Clinic, 3911 Ave B, Scottsbluff, NE 69361  9534 4 4.0 Scotts Bluff Private X IRS 501c3 

Regional West Physicians Clinic, 3011 Ave B, Scottsbluff, NE 69361  9534 4 4.0 Scotts Bluff Private X IRS 501c3 

Dorwart Cancer Care Center, 830 Pine Street, Sidney, NE 69162 (308) 254-9192 9550 7 7.0 Cheyenne Private X IRS 501c3 

Scottsbluff Surgical Center, 4022 Ave B, Scottsbluff, NE 69361 308- 630-1703 6934 4 4.0 Scott Bluff Private X IRS 501c3 



 

3. Network Narrative:  In the first quarterly report following the completion of the 
competitive bidding process and the selection of vendors, the selected participant must 
submit an updated technical description of the communications network that it intends to 
implement, which takes into account the results of its network design studies and 
negotiations with its vendors.  This technical description should provide, where applicable: 
 a. Brief description of the backbone network of the dedicated health care network,  
  e.g., MPLS network, carrier-provided VPN, a SONET ring;  
 

The backbone network is a 36-count fiber optic cable that connects all participating 
facilities utilizing 2 Gigabit optical gear in a multi-ring configuration (for most 
locations) and a hub-and-spoke configuration for select locations. 
 

 b. Explanation of how health care provider sites will connect to (or access) the  
  network, including the access technologies/services and transmission speeds; 
 

Each health care provider will have a direct fiber connection to the backbone, with 
primary care hospitals capable of connecting at 2 Gigabits, and clinic locations 
connecting at 1 Gigabit. 
 

 c. Explanation of how and where the network will connect to a national backbone  
  such as NLR or Internet 2; 
 

It is anticipated that the network will be connected to the Front Range Gigapop 
facility in Denver, Colorado via redundant circuits in order to access I2.  The primary 
circuit is a 1000 Megabit circuit, and the secondary circuit is 100 Megabits 
 

 d. Number of miles of fiber construction, and whether the fiber is buried or aerial;  
  Special systems or services for network management or maintenance (if   
  applicable) and where such systems reside or are based.  
 

The estimate for new fiber construction miles is approximately 700 miles of 
underground cable.  Network management will be provided via two redundant, virtual 
Network Operations Centers located in data centers in Iowa.  Outside plant 
maintenance has been contracted with a local carrier, Zayo Group. 

 
 
4. List of Connected Health Care Providers:  Provide information below for all eligible 
 and non-eligible health care provider sites that, as of the close of the most recent 
 reporting period, are connected to the network and operational. 
 a. Health care provider site; 
 b. Eligible provider (Yes/No); 
 c. Type of network connection (e.g., fiber, copper, wireless); 
  d. How connection is provided (e.g., carrier-provided service; self-constructed;  
  leased  facility); 
 e. Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro Ethernet  
  (10 Mbps);  
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 f. Gateway to NLR, Internet2, or the Public Internet (Yes/No);  
 g. Site Equipment (e.g., router, switch, SONET ADM, WDM) including   
  manufacturer name and model number.  
 h. Provide a logical diagram or map of the network.  
 
 Not applicable at this time because the network is not fully built or operational. 
 
5. Identify the following non-recurring and recurring costs, where applicable shown 
 both as budgeted and actually incurred for the applicable quarter and funding year-
 to-date. 
 
 a. Network Design  
 b. Network Equipment, including engineering and installation 
 c. Infrastructure Deployment/Outside Plant 
 d. Engineering 
 e. Construction 
 f. Internet2, NLR, or Public Internet Connection  
 g. Leased Facilities or Tariffed Services  
 h. Network Management, Maintenance, and Operation Costs (not captured   
  elsewhere)  
 i. Other Non-Recurring and Recurring Costs  
  

The network construction broke ground in November 2010.  The construction vendor 
(Adesta Group LLC) has submitted an invoice for mobilization services rendered in 
December of 2010, but the invoice was not approved or paid by USAC until January 
2011.  For project accounting purposes, we will document expenses (actual v. budget) 
upon final payments by both RNHN and USAC. 
 
Project billings through the period ending 3/31/11 total $2,658,070.30.  Three invoices 
have been processed in this period: 

 #1--$648,187.08 in non-recurring Mobilization costs. 
 #2--$848,785.08 in non-recurring Network Design costs 
 #3--$1,161,098.28 in non-recurring Construction & Design costs as follows: 

o $1,060,509.80 in Cable / Fiber costs (Infrastructure Deployment) 
o $   100,588.48 in Network Design 

 
Project Billings for the period ending 6/30/11 total $1,806,839.30.  Three invoices were 
processed in this period. 

 #1--$563,938.18 
o $113,189.46 in non-recurring  Network Design 
o $450,748.72  in non-recurring Network Equipment 

 #2--$566,177.51 
o $17,935.15 in non-recurring Network Design 
o $548,242.36 in non-recurring Network Equipment 

 #3-- $676,723.77 
o $11,321.92 in non-recurring Construction Make Ready  
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o $665,401.85 in non-recurring Construction 
 

Project Billings for the period ending 9/30/11 total $.5,238.879.50.  Three invoices were 
processed in this period. 

 #1 -- $936,009.63 
o $867,053.29 in non-recurring Network Construction 
o $68,956.34 in non-recurring Network Equipment 

 #2--$3,598,927.05 
o $3,575,575.80 in non-recurring Network Construction 
o $23,351.20 in non-recurring Network Equipment 

 #3—703,942.98 
o $39,160.80 in non-recurring Network Design 
o $540,125.10 in non-recurring Network Construction 
o $77,519.09 in non-recurring Cable & Fiber Costs 
o $50,438.77 in nonrecurring Network Equipment 

 
Project Billings for the period ending 12/31/11 total $4,708,713.40.  Three invoices were 
processed this period. 

 #1-- $3,115,264.45 in Pre-Paid leases. 
 #2-- $1,320,629.76 

o $18,593.57in non-recurring Cable/fiber (network deployment) 
o $ 6,512.42 in non-recurring Network Design 
o $1,251,339.90 in non-recurring Construction 
o $   44,183.0 in non-recurring Equipment Installation 

 #3--$272,819.30 
o $  387.32 in non-recurring Construction Make ready 
o $151,448.32 in non-recurring Construction 
o $ 23,403.47 in non-recurring Cable / Fiber (Network Deployment0 
o $6,429.83 in non-recurring Network Design 
o $26,343.75 in non-recurring Network Switches 
o $64,806.61 in non-recurring Equipment Installation 

 
Project Billings for the period ending 3/31/12 total $161,712.39.  One invoice was processed in 
the amount of $161,712.39 for Network Management gear. 

 
All invoices to date match the NCW and match the project budget. 

 
6. Describe how costs have been apportioned and the sources of the funds to pay them: 
 a. Explain how costs are identified, allocated among, and apportioned to both  
  eligible and ineligible network participants.  
   
 All current participants are eligible users, and share all costs equally. 
 
 b. Describe the source of funds from:  
 i. Eligible Pilot Program network participants 
  Eligible program participants are covering 100% of the costs. 
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 ii. Ineligible Pilot Program network participants 
  Not applicable; all current participants are eligible 
 
 c. Show contributions for all other sources (e.g., local, state, and federal sources,  
  and other grants).  
 i. Identify source of financial support and anticipated revenues that is paying  
  for costs not covered by the fund and by Pilot Program participants. 

A 25 year IRU sold to Zayo Group LLC for dark fiber along the network route 
will cover all eligible user’s required 15% match, plus on-going network costs as 
identified in the Sustainability Plan.  See attachment A  

 
ii. Identify the respective amounts and remaining time for such assistance. 

  See Attachment A 
 
 d. Explain how the selected participant’s minimum 15 percent contribution is  
  helping to achieve both the selected participant’s identified goals and objectives  
  and the overarching goals of the Pilot Program.  
 

See Attachment A to this Quarterly Report.  
 
7. Identify any technical or non-technical requirements or procedures necessary for 
 ineligible entities to connect to the participant’s network. 
 

RNHN has assumed there will not be any ineligible users using any portion of the RNHN 
network at the time of network completion.  See Attachment A.  If any ineligible users 
are allowed access to the RNHN network, technical or non-technical requirements or 
procedures have not yet been developed except that they will be required to pay the full 
cost of connecting to the network and installing, operating and upgrading their 
electronics.  They will also be required to pay their fair share of network costs 
attributable to the portion of network capacity used per RHCPP guidelines.  RNHN has 
submitted a fair-share methodology formula which has been approved by USAC for an 
Ineligibles program, but has not yet developed a comprehensive business model or the 
procedures required to facilitate participation by ineligible users at this time. 

 
8. Provide an update on the project management plan, detailing: 
 a. The project’s current leadership and management structure and any changes  
  to the management structure since the last data report; and 
 

The following are the project’s current leadership and management structure: 

Project leader    Todd Sorensen, President, Rural Nebraska Healthcare 
Network 

Assistant project leader  Boni Carrell, Executive Director, Rural Nebraska 
Healthcare Network 

Counsel     Randy Lowe, Davis Wright Tremaine LLP 
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Consultants   Fiberutilities Group, LLC. 
 
 b. In the first quarterly report, the selected applicant should provide a 

 detailed project plan and schedule.  The schedule must provide a list of key 
 project deliverables or tasks, and their anticipated completion dates.  
 Among the deliverables, participants must indicate the dates when each health 
 care provider site is expected to be connected to the network and operational.  
 Subsequent quarterly reports should identify which project deliverables, 
 scheduled for the previous quarter, were met, and which were not met.  In 
 the event a project deliverable is not achieved, or the work and deliverables 
 deviate from the work plan, the selected participant must provide an 
 explanation.   

  
The project plan will be determined in partnership with the contracted vendor.*     

 
Activity Based on RFP posting 

date 
Actual or Anticipated 
Dates 

RFP posted  Day 1 August 28, 2009 
RFP question answer 
session 1 

2nd Friday after 
posting 

September 11, 2009 

RFP question answer 
session 2 

3rd Friday after posting September 18, 2009 

Bid response deadline Posting date + 52 days October 19, 2009 
Award Announcement* Posting date + 90 days November 30, 2009  
Complete USAC 466 
process* 
 

Award date + 14 days  

Contract awarded Award date + 60 days  10/15/10 
Construction start    11/1/10 
Testing and acceptance  Summer/Fall 2011 
Healthcare Network 100% 
operational 

 Spring 2012 

 
*  RNHN has completed the competitive bidding process and selected a vendor, and has 
received an FCL for the project from USAC (10/15/2010) and subsequently awarded the 
contract to Adesta Group LLC..   
 
The network was issued a RTS date (“Ready To Serve”) of  February 24th, 2012.  RTS 
means the network is ready to accept local traffic from hospitals and clinics.  March 
facilitated the traffic insertion and migration planning and actual hospital and clinic 
traffic will be moved to the fiber network beginning in April  2012. 
 

9. Provide detail on whether network is or will become self sustaining.  Selected 
 participants should provide an explanation of how network is self sustaining. 
 

See Attachment A to this Quarterly Report.  
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10. Provide detail on how the supported network has advanced telemedicine benefits: 
 a. Explain how the supported network has achieved the goals and objectives  

 outlined in selected participant’s Pilot Program application;  
 b. Explain how the supported network has brought the benefits of innovative 

 telehealth and, in particular, telemedicine services to those areas of the country 
 where the need for those benefits is most acute; 

 c. Explain how the supported network has allowed patients access to critically 
 needed medical specialists in a variety of practices without leaving their homes 
 or communities;  

 d. Explain how the supported network has allowed health care providers access to 
 government research institutions, and/or academic, public, and private health 
 care institutions that are repositories of medical expertise and information;  

 e. Explain how the supported network has allowed health care professional to 
 monitor critically ill patients at multiple locations around the clock, provide 
 access to advanced application in continuing education and research, and/or 
 enhanced the health care community’s ability to provide a rapid and 
 coordinated response in the event of a national crisis. 

  
Not applicable at this time because the network is not yet operational. 

 
11. Provide detail on how the supported network has complied with HHS health IT 
initiatives: 
 a. Explain how the supported network has used health IT systems and products 

 that meet interoperability standards recognized by the HHS Secretary;  
 b. Explain how the supported network has used health IT products certified by the 

 Certification Commission for Healthcare Information Technology.  
 c. Explain how the supported network has supported the Nationwide Health 

 Information Network (NHIN) architecture by coordinating activities with 
 organizations performing NHIN trial implementations; 

 d. Explain how the supported network has used resources available at HHS’s 
 Agency for Information Technology;  

 e. Explain how the selected participant has educated themselves concerning the 
 Pandemic and All Hazards Preparedness Act and coordinated with the HHS 
 Assistant Secretary for Public Response as a resource for telehealth inventory 
 and for the implementation of other preparedness and response initiatives; and  

 f. Explain how the supported network has used resources available through HHS’s 
 Centers for Disease Control and Prevention (CDC) Public Health Information 
 Network (PHIN) to facilitate interoperability with public health and emergency 
 organizations.  
 
Not applicable at this time because the network is not yet operational 
 

12. Explain how the selected participants coordinated in the use of their health care 
networks with the Department of Health and Human Services (HHS) and, in particular, 
with its Centers for Disease Control and Prevention (CDC) in instances of national, 
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regional, or local public health emergencies (e.g., pandemics, bioterrorism).  In such 
instances, where feasible, explain how selected participants provided access to their 
supported networks to HHS, including CDC, and other public health officials. 
 

Not applicable at this time because the network is not yet operational.   
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Rural Nebraska Healthcare Network Sustainability Plan 
 
 
 
Overview 
 
The Rural Nebraska Healthcare Network (RNHN) is a not-for-profit corporation whose 
members are the nine not-for-profit and public hospitals in the Panhandle of Nebraska.1  
A board of directors, which is comprised of the Chief Executive Officer of each member 
hospital, governs the RNHN. 
 
Since 1996, RNHN members have uniquely collaborated on projects in order to 
coordinate a unified healthcare response in the face of the geographic isolation of 
their patients.  Thus, RHNH is an integrated healthcare system that serves nearly all 
patients in the Nebraska Panhandle. 2 
 
The RNHN was awarded support of $19.2M under the FCC’s Rural Health Care Pilot 
Program (RHCPP) to design, construct, operate, and maintain a fiber optic network 
connecting each of its member hospitals with each other and with other health care 
facilities (RHCPP Network).  The total cost of the RHCPP Network, however, has 
decreased slightly from $22,655,226 projected in RNHN’s RHCPP Application to  
$19,741,865. 
 
As demonstrated by this Sustainability Plan (Plan), RNHN anticipates that it will be able 
to meet its 15% contribution under the RHCPP, as well as the ongoing capital and 
operation expenses of the RHCPP Network which will consist of 36 fibers3  (See Exhibits A 
and B.).  It will do so by selling Indefeasible Rights of Use (IRU) in a privately funded, 48 
fiber network owned by RNHN that is located in the same trench used for the RHCPP 
Network (Second Network).4  Moreover, this Plan shows positive cash flow beginning 
                                                 
1The member hospitals are:  Box Butte General Hospital, Alliance; Chadron Community Hospital, Chadron; Garden 
County Health Services, Oshkosh; Gordon Memorial Health Services, Gordon; Kimball Health Services, Kimball; 
Memorial Health Center, Sidney; Morrill County Community Hospital, Bridgeport;  Perkins County Health 
Services, Grant; and Regional West Medical Center, Scottsbluff. 
 
2The Panhandle covers 11 counties spread out over 14,000 square miles with a population density of 6.5 people per 
square mile. 
 
3 The final design by the contractor (Adesta LLC) required that the fiber count be increased from 24 to 36 fibers in 
portions of the RHCPP Network in order to meet redundancy requirements.  As such, portions of the RHCPP 
Network will be comprised of 24 fibers, while other portions (primarily the backbone) will have 36 fibers. 
 
4 IRU’s do not convey legal title, only quiet enjoyment to use of fiber for a specific period of time.  Consequently, 
RNHN, or a wholly-owned subsidiary of RNHN, will be the sole owner of, and hold legal title to the Second 
Network.  The Second Network will contain 48 fibers because it will permit increased revenues to meet the needs of 
the RHCPP Network.  Moreover, and unlike the RHCPP Network, it is expected that certain segments of the Second 
Network will be used more or less than other segments.  In order to accommodate such uneven use, it is necessary to 
construct more fibers than would otherwise be necessary if all segments were used equally.  Nevertheless, if  the 
needs of RHCPP Network users increase beyond 36 fibers, it is expected that the additional fiber of the Second 
Network will be available to meet those needs. 
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with the first year and remaining positive for the next 20 years, including generating 
sufficient cash to cover electronics replacement and anticipated network capacity 
upgrades.5 
 
The approach used for this Plan was to determine whether the Second Network will 
generate sufficient net revenues to cover the 15% contribution and the capital and 
operating costs of not only the RHCPP Network but also the Second Network.  The Plan, 
therefore, reflects the costs to build, maintain, and operate both the RHCPP and the 
Second Network and the revenues generated by the Second Network.  
 
Plan Assumptions 
 
 1) Second Network 
 
Based on the FCC Order approving the Application, RNHN has revised its original 
approach to the project as set forth in the Application, and now plans, as noted 
above, a separately funded second network in the same trench as the RNHN project 
cable.6  The source of the funds for the Second Network will be private, not public.  
RNHN will place them in an escrow account to assure that sufficient funds will be 
available to meet the 15% matching requirement when USAC issues the funding 
commitment letter (FCL) for the RHCPP Network. 
 
RNHN is negotiating  a transaction with Zayo Group, a Colorado based 
telecommunications company, for Zayo to acquire all of the fibers in the Second 
Network and to provide all outside network maintenance, restoration, repair, relocation 
and other associated outside plant services for the RHCPP Network for 25 years. This 
transaction will cover 100% of the incremental cost associated with the Second 
Network, as well as provide the funding needed for the required RNHN 15% match.  
Additionally, this revised approach will save approximately $3M in government funds 
required to complete the network.     RNHN is also negotiating a transaction with 
Adesta, a Nebraska based company engaged in the design and construction of fiber 
optic networks, to design and construct the RHCPP Network.  The IRU and construction 
contracts under consideration are arms-length transactions negotiated at fair market 
value.  RNHN estimates that the incremental amount required from private funds to add 
the Second Network is $1,428,737 based on the RFP responses.   
 
RNHN estimates that the total (incremental) amount required from private funds to build 
the Second Network is $1,430,000.  This includes approximately 752 miles of cable with 
48 fibers available for IRU’s.7  The source of funds for future capital requirements is the 
                                                 
5RNHN used a 20 year projection because it replicates the life of dark fiber IRUs and is within the range of 
reasonableness for projecting revenues, expenses, and cash flow. 
 
6 The RHCPP Application of RNHN before the FCC showed that the project would be funded by Mobius 
Communications Company, Inc., a Nebraska provider of telecommunications services.  See In the Matter of Rural 
Health Care Support Mechanism, 22 FCC Rcd. 20360 (2007), para. 77, n. 245. 
 
7The Second Network will not be installed in 190 miles of the 942 mile RHCPP Network that are designated as 
laterals to reach various eligible health care providers. 
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net income generated from the sale of IRU’s and O&M fees received for the Second 
Network.8  For clarity, the $1.4M used to deploy the Second Network is funded entirely 
by RNHN without the use of any governmental funds.  This incremental amount is 
recaptured by RNHN via the sale of IRU’s. 
 
The Second Network will be designed and costed as additional fibers   placed in the 
same trench, i.e., the RHCPP Network is a rural build that will be costed as a direct bury 
with no conduit except where there are road bores.  Thus, the $1,430,000 cost is the cost 
of adding these incremental fibers. The design, installation, operation and maintenance 
of the Second Network will not increase the cost of the RHCPP Network.9 
There is no allocation of costs between the RHCPP Network and the Second Network 
because there is no shared equipment between them and the Second Network cable 
is not attached to the RHCPP Network. 
 
 
 2) Eligible Users 
 
The Plan is based on the goal of insuring that eligible users can participate in basic 
network applications for a nominal fee.   This approach for eligible users takes into 
consideration the very limited financial resources of rural hospitals in the Panhandle.10  
As such, the user fees charged have been developed with the sole purpose of ensuring 
network sustainability, not necessarily as a profit-generating source.  User fees (in 
conjunction with the IRU fee charged for the Second Network) are projected to 
generate sufficient cash flow to maintain and operate the RHCPP Network solely as a 
cost displacement mechanism.  
 
Since these charges are paid by eligible users, the charges paid by ineligible users, if 
any, will not only cover the full cost of connecting to the network and upgrading their 
electronics but will, in effect, also include a subsidy of the costs incurred by eligible 
users. 
 
Costs to eligible users (as well as ineligible users) on the user side of each connection 
with RNHN will be born by those users; these costs are not part of the costs to be funded 
by RHCPP funds. 
                                                                                                                                                          
 
8 In this context, “net income” means the funds available to RNHN after all expenses of the Second Network are 
paid.  The private-sourced funds received for the Second Network will be used for the sole purpose of funding the 
Second Network and the RHCPP Network, including the direct expenses incurred to plan, design, build and operate 
both the RHCPP Network and the Second Network. 
 
9RNHN intends to contract with Fiberutilities Group, LLC (FG) for the operation and maintenance of the RHCPP 
Network and the Second Network at arm’s length.  The costs of a third party, such as FG, are included in the cost 
calculations set forth in Exhibit A.  No RHCPP funds will be used for FG work performed for RNHN; instead, all of 
the expenses of operating and maintaining the RHCPP Network are to be covered as consideration for the IRU sale.   
It will not be necessary, therefore, to bid for these services in accordance with USAC’s bidding requirements.  
Detailed information on FG may be found at www.fiberutilities.com. 
 
10 RNHN will reconsider this approach in the event of any unforeseen costs. 
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The basic design of the RNHN Network provides a 1 Gb Ethernet connection at the 
user-designated premise.11  This type of connectivity would, if available,  normally cost 
between $5,000 and $10,000 per month if purchased directly from the commercial 
marketplace.  In most cases, such high-speed connections are not currently available 
at any cost.  Instead, eligible users in the Panhandle are generally limited to buying 
various legacy telecommunications services, such as DSL or T-1’s.  The typical charge for 
these connections is very high on a per Mb basis, ranging from $250 to $1,500 per 
month. 

                                                 
11Some of the more remote locations may have lower connection speeds (e.g., 100 Mb) based on their locations and 
the most cost-effective technology available to reach them (wired or wireless, leased or built). 
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 3) Ineligible Users 
 
RNHN has assumed there will not be any ineligible users using any portion of the RHCPP 
Network.12 
 
 4) Additional Assumptions 
 
  a) General 
 

 A projected start of fall 2011  
 Only 6 months of revenue in the first year of operation. 
 $8M (+/-) in IRU revenue ($5.6M of the IRU is paid in year one) 

after the following ineligible expenses are paid (rounded): 
o $1.4M for the incremental cost of deploying the Second 

Network 
o $400K non-reimbursable project management and legal 

costs 
o Leaving $3.8M ($3.77M) for payment of 15% Matching 

requirements, other non-reimbursable expenses and 
network operations 
 Note: Two additional IRU payments of $1.2M each 

in years 6 and 8 cover network operations and 
equipment upgrades / replacements. 

- Upgrade electronics and equipment of $1,816,368 in 2015, $2,019,930 in 2020 
(includes costs for system electronics refresh plus an anticipated capacity 
upgrade) and $,1816,368 in 2025. 

 An annual CPI adjustment of 3%. 
 
  b) Capital Costs 

 
 Depreciation rates based on standard GAAP/IRS useful lives 

with a salvage value set equal to 10% of original cost, e.g., 
electronics have an assumed five-year useful life, with a $10,000 
per user replacement cost, plus spares, setup, installation, 
warranty, and contingency amounts. 

 
 The RHCPP and Second Networks will be designed and 

constructed in a manner that is consistent with industry 
standards. 

 
 Future capital costs are limited to equipment replacement as 

the equipment obsolesces. 
 

                                                 
12If any ineligible users are later allowed access to the RHCPP Network, they will be required to pay the full cost of 
connecting to the Network and installing, operating and upgrading their electronics.  They will also be required to 
pay their fair share of Network costs attributable to the portion of Network capacity used. 
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 A capital expenditure contingency of 7% of the total non-fiber 
capital expenses. 

 
 The capital refresh cost is set equal to the initial cost for the 

same asset.  The assumption is that the same dollars will buy 
then-current capabilities in the electronics.  The basis for this 
assumption is that the price-performance curve for digital 
technology has been improving for decades.  The approach for 
this Plan, therefore, assumes that the price in dollars for a 
particular piece of electronics will be the same in 10 years as it is 
now, but the capabilities will have improved substantially. 

 
  c) Operating Costs 

 
Annual operating costs for the RHCPP Network start (in the first 
full year of operation) at $1,472,862 in 2011 rising to $1,528,441 in 
year 2029.  This includes depreciation and amortization for 
electronics, outside plant O&M, warranty, licensing, software, 
network management, pole attachment fees, Network O&M, 
General and Administrative and an operating contingency.    

 Operating contingency set at 10% of total operations costs. 
 

The RHCPP Network will interconnect with the NLR network at 
the FrontRange GigaPOP in Denver.  The Plan includes the costs 
of extending the RHCPP Network to Denver, but no contracts 
are yet in place for the actual interconnection with NLR.13 

 
- The net income available to support the RHCPP Network is $3,294,464 in the 

first year of operation (revenue from the sale of the IRU in the Second 
Network).  Additional payments on that sale occur in  2015 and 2017.  These 
payments, plus fees charged to the eligible healthcare entities using the 
RHCPP Network, make the RHCPP Network cash flow positive for the 20 year 
life of the project.   

 
  d) General &Administrative 
 

 
 For the Second Network, the direct general and administrative 

expense is included in the Operating Costs. 
 
 Selling, General & Administrative expense is estimated to be 

15% of revenue.   
 
   

                                                 
13 RNHN does not anticipate NLR interconnection expenses will exceed $50,000 per year; sufficient revenues from 
the Second Network are available under this Plan to cover these anticipated costs. 
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